

Remedial and Reporting Agreement Provision Dates

REMEDIAL PROVISION	DATE	REPORTING PROVISION	DATE
III.A.1. Draft EIT accessibility policy & procedures	March 14, 2014	IV.A.1. Draft EIT policy & procedures	March 28, 2014
III.A.2. Incorporate OCR's comments, adopt & implement EIT policy & procedures	Within 30 calendar days of receiving OCR's comments	IV.A.2. Adoption & implementation	Within 45 calendar days of adoption & implementation of EIT policy & procedures
III.A.3. Disseminate EIT policy & procedures	Within 30 calendar days of adoption & implementation of EIT policy & procedures	IV.A.3.	Within 60 calendar days of adoption & implementation of EIT policy & procedures
III.A.4. Presentations & workshops to senior academic leadership, department heads, and information technology staff	Within 30 calendar days of adoption & implementation of EIT policy & procedures	IV.A.3.	Within 60 calendar days of adoption & implementation of EIT policy & procedures
III.B. Grievance procedure	March 14, 2014	IV.B.	March 28, 2014
III.C. EIT procurement procedures	May 1, 2014	IV.C.	May 15, 2014
III.D.1. & 2. EIT accessibility training (information, tools, & resources)	March 14, 2014	IV.D.	Within 120 calendar days of adoption & implementation of EIT policy & procedures
III.D.3. Conduct training	Within 30 calendar days of adoption & implementation of EIT policy & procedures	IV.D.	Within 120 calendar days of adoption & implementation of EIT policy & procedures
III.E. EIT coordinator	March 14, 2014	IV.E.	March 28, 2014

Page 2 – University of Montana-Missoula, OCR Reference No. 10122118,
Remedial and Reporting Agreement Provision Dates

REMEDIAL PROVISION	DATE	REPORTING PROVISION	DATE
III.F. Student survey	March 14, 2014	IV.F.	September 15, 2014
III.G. Accessibility audit	June 6, 2014	IV.G.	June 27, 2014
III.H.1. & 2. Develop & implement corrective action strategy	August 29, 2014	IV.H.	September 15, 2014
III.I.1. Library website made accessible	March 14, 2014	IV.I.	January 15, 2016
III.I.2. Search engine implemented for library website	July 1, 2014	IV.I.	January 15, 2016
III.J.1. University websites made accessible or equivalent access provided during interim period	December 31, 2014	IV.J.	January 15, 2016
III.J.2. Accessible strategy for websites identified	May 16, 2014	IV.J.	January 15, 2016
III.J.3. All websites provide notice of accessibility commitment & method to report barriers & request alternative access	December 31, 2014	IV.J.	January 15, 2016

Page 3 – University of Montana-Missoula, OCR Reference No. 10122118,
 Remedial and Reporting Agreement Provision Dates

REMEDIAL PROVISION	DATE	REPORTING PROVISION	DATE
III.J.4. Legacy pages made accessible upon request or equivalent access provided	Ongoing	IV.J.	January 15, 2016
III.K.1. Chat rooms and forums made accessible	March 14, 2014	IV.K.	March 28, 2014
III.K.2. Accessible strategy for learning management systems identified	March 14, 2014	IV.K.	March 28, 2014
III.L. Classroom EIT made accessible	May 1, 2014	IV.L.	May 15, 2014
No corresponding remedial provision		IV.M. Grievance summary	January 15, 2016
No corresponding remedial provision		IV.N. Full implementation of agreement	2-year anniversary of agreement signing